CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
DR0401 STORM SEWER, INLET, & APRON RECONSTRUCTION
DESCRIPTION

Annual removal and replacement of failed, storm sewer, inlet aprons, inlet hoods, and reseal inlet boxes if required. In some
cases there may need to be some adjustments to the | beams that support the frame and gates.

PROJECT MANAGER (S) CONSULTANT (S)
Mike Leech, Assistant Director of Public Works
CONTRACTOR (S)

BUDGET AMOUNT $139,605

Storm Sewer / Inlet Apron
PROJECT COSTS BUDGET ACTUAL - Reconstruction

Preliminary Engineering
Report

Land/Right-of-Way
| Design/Surveying

139,605 |

ToTtAL CosTs 139,605 ‘

| Construction

| Contingency

PROPOSED REVISED ACTUAL

PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering
Report

| Land/Right-of-Way |
| Design/Surveying |
|
|

| Construction 3/04 —10/04

| |
| |
| |
| |

| Equipment & Furniture

COMMENTS

5/10/04
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